

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

MA&UD Dept., - GHMC – Strategic Nala Development Programme (SNDP) - Remodeling of existing drains and construction of new drains in Nizampet Municipal Corporation under Strategic Nala Development Program – Additional length of RCC box drain to be constructed for disposal of flood water –Accorded - Orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (GHMC.II) DEPARTMENT

G.O.Rt.No. 305

Dated: 15-07-2024  
Read the following:

1. G.O.Rt.No.286, MA&UD(GHMC.II) Dept., dt.06.04.2021
2. G.O.Rt.No.374, MA&UD(GHMC.II) Dept., Dt.04.06.2022
3. From the Engineer-In-Chief, GHMC, Hyd., Lr.No.ENC/GHMC /SNDP/ 2022-23/540, dated: 03.08.2023.
4. From the Engineer-Inj-Chief, GHMC, Hyd., Lr.No.286/ENC/ GHMC /SNDP/ 2023-24/12, dated: 05.02.2024.

@@@

**ORDER:**

In the circumstances reported by the Engineer-In-Chief, GHMC, Hyderabad in the references 3<sup>rd</sup> and 4<sup>th</sup> read above and after careful examination of the matter, Government hereby accords approval to the following works, subject to meet the expenditure from Nizampet Municipal Corporation funds.

- i) To sanction Revised Estimates in respect of three works in Nizampet Municipal Corporation under Package 14 (c), 14 (e) and 15 (a) of SNDP as below:

Sl. No	Package	Original Sanction (in Cr.)	Addl. Amount Required (in Cr.)	Sanction for RE sought for (Rs. in Cr.)	Excess over TCV (Rs. in Cr.)
1	<b>15-A</b> Construction of SW Drain from KGM Enclave to Coco Cola (5 Alignments)	53.57	3.95	<b>57.52</b>	7.37%
2	<b>14-C</b> Acharya Kunta to Bata Junction a)Restoration of damaged B.T. Road Bachupally-Nizampet over storm water pipeline and Construction of Road crossing bridge at Bata Jn.	6.15	0.92	<b>7.07</b>	14.98%
3	<b>14-E</b> Construction of SW Drain from Bata Junction to Sri Balaji Towers	7.90	0.55	<b>8.45</b>	6.96%
	<b>Total</b>		<b>5.42</b>		

- ii) Expenditure of Rs.5.42 Cr. for additional lengths to be met from the General Funds of Nizampet Municipal Corporation as resolved by them vide CR No. 633 Dt. 31-5-2023.

(P.T.O.)

::2::

- iii) To execute the work with the existing agency to save delay and to save on the costs by adopting old agreement rates (7.9% and 11.4% less on estimated rates) in respect of Package 15(a) and 14(e) and on par with estimated rates in respect of Package 14(c).
2. The Engineer-In-Chief, Greater Hyderabad Municipal Corporation, Hyderabad shall take further necessary action accordingly.
3. This order is issued with the concurrence of Finance (DCM) Department vide their U.O.No.2135758/233/A2/DCM/2023, dt:06.09.2023.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

M. DANA KISHORE  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-In-Chief,  
Greater Hyderabad Municipal Corporation, Hyderabad.

Copy to:-

The Municipal Commissioner, Nizampet Municipal Corporation,  
Nizampet, Hyderabad.

PS to Spl. Secretary to Hon'ble Chief Minister

OSD to Principal Secretary to Government, MA & UD Department.

Sf/Sc

// FORWARDED BY ORDER//

SECTION OFFICER